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General Contractors 
~r/c<r MILLIE AND SEVERSON, INCORPORATED 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Telephone (562) 493-3611 

Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 

REPORT OF PROJECT MEETING MINUTES NO. 15 

Project: 
Place: 
Date: 

Harbor Gateway /Lot 8 Development 

Jobsite 
March 23, 2005 

Present: Dennis Carlson- Boeing Realty Corp. 

Mike Sajjadi - Overton Moore 
Scott Zachary - Haley & Aldrich 
Dave Harper, Charles Huang- Millie and Severson, Inc. 

PROJECT MEETING MINUTES NO. 15 

15.1 Schedule Analysis: 

A. The GMP schedule per conh·act is based on a 198 day consh·uction duration 

beginning on December 6, 2004 and ending on September 12, 2005. Delays 

which have occurred and will extend the contract completion date are as 

follows: 

B. 

1. The new schedule dated December 13, 2004 shows the start date on 

December 20, 2004 and a completion date on September 14, 2005 in 

which the (8) eight days of "Christmas Work Stoppage" was removed. 

2. Revised contract commencing date was on January 17, 2005 and 

completion date of October 12, 2005 including (10) ten rain days. 

3. New schedule dated March 18,2005 shows completion date of 

October 3, 2005. 

1. Delays: Rain (January 28, 2005). 

Lack of inspections (February 3, 2005 to February 9, 2005). 

Rain (February 11, 2005). 

Rain (February 18, 2005). 

Rain (February 21, 2005 thru February 25, 2005). 

Rain (February 28, 2005 and March 1, 2005). 

Rain (March 4, 2005) 

Rain (March 22, 2005) 

Rain (March 25, 2005 

2. Total delays: 18 working days, 8 days over allowed rain days. 
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Project Meeting Minutes No. 1b 
March 23, 2005 

15.2 Current Schedule Impact Issues: 

A Interior footings at office area cannot commence until Haley & Aldrich is 

substantial complete with underground piping. 

15.3 Iobsite Activities: 

A Building site and shell panels on west slab. 

B. Underground fire to commence around early April. 

C. Catch basins on-going. 

D. NE slab pour scheduled for March 25, 2005. 

E. DWP started water lateral on sh·eet. 

15.4 Dennis indicated a future sewer connection for vent enclosure from NE corner to 

sh·eet may be required. Scott Z. to find out City requirements and process. 

Forward from lob Meeting No. 14-3/16/05 

14.4 Charles to RFI Tait regarding+ I- 2,400 yards of excess dirt onsite. 

3123105 Eliseo is evaluating it. 

14.5 Modified geomembrane a construction at footings were approved by inspector. No 

cost changes. 
3123105 Received Geosyntec's approval on March 23, 2005. 

Forward from Meeting Minutes No. 11-2/23/05 

11.5 Tait to find out the Owner of conh·oller at driveway I approach. 

E-mailed to HPA and Tait. 
Mike to follow-up. 

Relocation will be 

required. 
312105 
319105 
3116105 Landscape Design to trace source and provide relocation as required. 

Dave Harper to check with gardener. 

Forward from Meeting Minutes No.8- 2/2/05 

8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16, 

2005. 
Awaiting pricing. 319105 

3116105 Pricing will not be available until h·uck apron well construction 

commences. 
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Project Meeting Minutes No. 15 
March 23, 2005 

Safety: 

a. Incident/ Accident: 

1. Basin construction damaged VEW-14 vapor exh·action well on January 20, 

2005. Haley & Aldrich and Dem1is Carlson was notified immediately and 

secured. 

b. Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 

3. February 8, 2005. 

4. February 15, 2005. 

5. February 22, 2005. 

6. March 2, 2005. 

7. March 8, 2005. 

8. March 16, 2005. 

9. March 23, 2005. 

c. Issues: None at this time. 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Mario Stavale, Dennis Carlson- Boeing Corp. 

Insik Chang, Bob Jacob- HPA 
Eliseo Ochoa- Tait & Associates 
Mick MacArthur, Jon Severson, Millie and Severson, Inc. 
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Project Meeting Minutes No. 1S 
March 23, 2005 

e-mail: 

Dermis Carlson- (deimis.Carlson@boeing.com) 

Mario Stavale- (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Patrick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY 
KEY: SD =Shop Drawings A= App.-ovcd As Noted 

PD = Product Data R = Revise and Resubmit (Rejected) 
MD= l\lix Designs P =Pending 

28-Mar-05 
s =Samples C =Closed 

AIR= l'artially Approved/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DatcRequircd ~ubmitted Returned Back to Sub Status 

036 001 0 ARCHITECTURA SO: DOORS, FRAMES & HARDWARE 
I 2/20/2004 1/4/2005 117/2005 A 

064 002 0 HALLIN AND HE PD: WET CURE BLANKET 
I 2/23/2004 11512005 1114/2005 A 

064 003 0 I !ALLIN AND HE PO: BOND BREAKER 
12/23/2004 l /5/2005 1114/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 
12/27/2004 1114/2005 A 

JURASTONE GRAY-BLUE 

005 005 0 CALCON STEEL SO: ANCHOR BOLT, TEMPLATES, 
12/27/2004 l/4/2005 l/6/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE 
l/14/2005 l/21/2005 l/24/2005 A 

014 007 0 FML LININGS. IN S: GEOMEMBRANE HOPE 
l /14/2005 l/21/2005 1/24/2005 A 

014 008 0 FML LININGS, IN PD: PRODUCT DATA & INSTALLA T!ON 
1114/2005 1121/2005 l /24/2005 A 

MI::THOD 

023 009 0 KIRKER GLASS, I PO: ARCADIA HARDWARE 
12/28/2004 l/5/2005 I /2112005 A 

064 010 0 HALLIN AND HE PO: MIX DESIGN #1224- FOOTINGS 
12/29/2004 12/30/2004 1/4/2005 A 

064 Oil 0 HALLIN AND HE PO: MIX DESIGN #46972- BUILDING 
12/29/2004 12/30/2004 1/4/2005 A 

SLAB 

064 012 0 I !ALLIN AND HE PO: MIX DESIGN #62131- TILT-UP 
12/29/2004 12/30/2004 114/2005 A 

13UlLD!NG PANELS 

064 0!3 0 HALLIN AND HE PO: MIX DESIGN #1227- TILT-UP 
12/29/2004 12/30/2004 114/2005 A 

SCREEN WALLS 

064 014 0 !!ALLIN AND HE PO: MIX DESIGN #1226- TRUDE APRON 
I 2/29/2004 12/30/2004 1/4/2005 A 

064 015 0 HALLIN AND HE PO: MIX DESIGN #RS250-P4l -GROUT 
12/29/2004 12/30/2004 114/2005 A 

UNDER PANELS 

020 0!6 0 RUCKER TILE PO: EPOXY, GROUT, WATERPROOF 
12/30/2004 I I I 0/2005 1/14/2005 A 

ttl MEMBRANE FOR CERAMIC TILE. 
0 
m 035 0!7 0 GENERAL UNDE 

1112/2005 
I 

SD 1-IRI.: PRO I ECT!ON PLANS. 
A 

(") 
en 
I 

0 
0 
CD 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRcquired Submitted Returned Back to Sub Status 

005 018 0 DIY. 5 C ALCON STEEL SO: STEEL SHOP ORA WINGS- 1/24/05 l/!3/2005 l /27/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN. 

BEAM, ANGLE BRACE, LADDER AND 

TRASH GATE -TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDl PD: HYAC PRODUCT DATA (I-ll', 1128/05 l/14/2005 1129/2005 2/3/2005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI I'D: HVAC SUBMITTAL 
2/8/2005 2/21/2005 c 

034 019 2 K & S AIR CONDI I'D: CARRIER HYAC 
2114/2005 212212005 3/2/2005 A 

070 020 0 G.M.A. CONSTR SD: TRUSS JOIST SHOP DRAWINGS 
1117/2005 I /24/2005 I /27/2005 A 

070 021 0 G. M.A. CONSTR I'D: TRUSS JOIST PRODUCT DATA 
I /17/2005 1124/2005 1127/2005 A 

012 022 0 ACRA LIGHT I'D: SKYLIGHTS 
2/ll/2005 3117/2005 A 

030 023 0 B.D.B. ELEC/INC. I'D: SWITCHGEAR PRODUCT DATA. 1/27/05 1118/2005 l/3!/2005 R 

030 024 0 B.D.B. ELEC/INC. I'D: LIGHT FIXTURE PRODUCT DATA. 1/27/05 III 8/2005 1131/2005 R 

035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 
I /21/2005 3118/2005 3/2!/2005 A 

050 026 0 WEST COAST D SD: ROLL UP DOOR 
1/24/2005 1127/2005 1127/2005 A 

101 027 0 DOCK PROS INC I'D: DOCK BUMPERS 
1/25/2005 2/1/2005 2/4/2005 A 

021 028 0 SANDERS & WO S: FRAZEE- SNOW BALLET 
1125/2005 1/28/2005 1128/2005 A 

021 029 0 SANDERS & WO S: FRAZEE- COAST POINTE 
1/25/2005 1/28/2005 1/28/2005 A 

021 030 0 SANDERS & WO S: FRAZEE- BALSAM BASH 
1/25/2005 1/28/2005 1/28/2005 A 

021 031 0 SANDERS & WO S: FRAZEE- MUSHROOM BASKET 
I /25/2005 1/28/2005 1/28/2005 A 

021 032 0 SANDERS & WO S: FRAZEE- WILD CAT 
1/25/2005 1128/2005 1/28/2005 A 

029 033 0 GLOBAL STEEL PD: TOILET PARTlTJONS 
I /28/2005 2/21/2005 R 

029 033 1 GLOBAL STEEL PO: TOILET PARTITIONS 
211!/2005 2/2!/2005 2/23/2005 A 

029 034 0 GLOBAL STEEL I'D: TOILET ACCESSORIES 
I /28/2005 2/112005 2/3/2005 A 

029 035 0 GLOBAL STEEL PD: TOILET PARTITION COLOR Cl !ART 
I /28/2005 2/2112005 R 

ttl 029 035 l GLOBAL STEEL I'D: PLASTIC LAMINATE COLOR 
2/1112005 2/23/2005 A 

0 CHART 
m 

I 

(") 032 036 0 AMERICAN CON I'D: PLUMB!NCi FIXTURES 
2/2/2005 2114/2005 2116/2005 A 

en 
I 

0 036 037 0 ARCIIJTECTURA 
2/2/2005 2/7/2005 2/7/2005 A 

0 S: CLEAR WHITE BJRCil WOOD 
CD 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

035 038 0 GENERAL UNDE SO: FIRE PROTECTION PLANS 
217/2005 2/25/2005 3/24/2005 A 

(COMPLETE) 

035 039 0 GENERAL UNDE PO: HYDRAULIC CALCULATIONS- 217/2005 212512005 3/24/2005 A 

AREA I 

035 040 0 GENERAL UNDE PD: HYDRAULIC CALCULATIONS - 217/2005 2/25/2005 3/24/2005 A 

AREA2 

035 041 0 GENERAL UNDE PO: PRODUCT SUBMITTAL 
217/2005 2/25/2005 3/24/2005 A 

035 042 0 GENERAL UNDE PO: FIRE PUMP SUBMITTAL 
21712005 2/25/2005 3/24/2005 A 

040 043 0 PANELIZED STR SO: PANELIZED ROOF SHOP 
2/8/2005 2/17/2005 2/17/2005 A 

DRAWINGS 

013 044 0 AAA ROOFING 13 PD: ROOFING SUBMITTAL 
2/ll/2005 2/21/2005 2/23/2005 A 

090 045 0 UNIVERSAL ME S: MONTEREY CARPET BUKHARA 2/ll/2005 2/21/2005 2/23/2005 A 

COLOR 1080 Z63 

090 046 0 UNIVERSAL ME S: ARMSTRONG SHEET VINYL 
2/ll /2005 2/21/2005 2/23/2005 A 

MEDIPOINT COLOR #87704 

090 047 0 UNIVERSAL ME S: VPIWALLBASECOLORI4 
2/11/2005 2/21/2005 2/23/2005 A 

006 048 0 CRANI;VEYOR C SO: HANDRAIL SHOP ORA WINGS 
2/18/2005 p 

006 049 0 CRANEVEYOR C S: ALUMINUM IIANDRAIL SAMPLE 
2/18/2005 p 

030 050 0 13.0.8. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 
2/2112005 2/28/2005 3/3/2005 A 

LIGHTING PACKAGE 

023 051 0 KIRKER GLASS, I S: 1/4" VISTEON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R SPANDREL 

023 052 0 KIRKER GLASS. I S: 1/4" VISETON VERSA LUX GREEN 3/8/2005 3/23/2005 A 

2000R 

023 053 0 KIRKER GLASS, I SO: GLASS SHOP ORA WING 
3/8/2005 p 

023 054 0 KIRKER GLASS, I PD: GLASS SUBMITTAL SHOP 
3/8/2005 3/17/2005 3/22/2005 A 

PACKAGE 

059 055 0 LANDSCAPE DE PD: LANDSCAPE & IRRIGATION 
3/21/2005 p 

ttl 
0 
m 

I 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

28-Mar-05 

MIS 
RFINo 

Vendor Name Issue Stopped Work Process Required Response Bulletin ID 

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 
4' .,. 

_) 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/"19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, IN ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, IN CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, IN PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, IN PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, IN ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

ttl 
0 019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
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RFINo 

020 

021 

022 

023 

024 

025 

026 

027 

028 

029 

030 

031 

Vendor Name Issue 

KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS 

EXISTING SPRINKLER CONTROLER PANEL 

CALCON STEEL CONSTRU DETAIL 6/SD4 GIRDER TO COLUMN 

HALLIN AND HERRERA. IN EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS 

HALLIN AND HERRERA, IN DETAIL ON PANEL 11 

HALLIN AND HERRERA, IN DETAIL AT PANEL ELEVATIONS A3.1 

HALLIN AND HERRERA, IN RECESS DETAIL AT PANELS 39, 40, 43, 44 

HALLIN AND HERRERA, IN DETAIL AT TOP OF PANEL 

BASIN CONSTRUCTION CO EXCESS DIRT ON-SITE 

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS 

ADD 10'-0" PANEL TO RETAINING WALL 

MAN DOOR PANEL 56 

Stopped Work Process Required Response Bulletin ID 

No 2/11/05 2/16/05 2/22/05 

No 3/1/05 3/18/05 3/2/05 

No 3/1/05 3/3/05 3/2/05 

No 3/3/05 3/4/05 3/3/05 

No 3/9/05 3/16/05 3/7/05 

No 3/9/05 3/16/05 3/14/05 

No 3/9/05 3/16/05 3/7/05 

No 3/9/05 3/16/05 3/7/05 

No 3/16/05 

No 3/17/05 3/18/05 

No 3/21/05 3/28/05 

No 3/21/05 3/23/05 
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